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ESTIMATE RUN 11/03/2018

ESTIMATE SUMMARY 22:34:45

CONTID: C22414         ESTIMATE NO: 0002 PROG 2005

PCN: 22414-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 N. DELTA PHASE 1 ADA RAMPS (ESB) PERCENT TIME:

PROJECT NO: NHPP0501-068                  

US 50 N. DELTA PHASE 1 ADA RAMPS (ESB)

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

Western Gravel Constructors, LLC PAY PERIOD ENDING

3001 N Townsend Ave DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Montrose CO 81401     (214)708-5524 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 401,566.75 PARTICIPATING $ $ 1,800.00

AWARD PROJECT AMT: 378,100.00 NON-PARTICIPATING 87,408.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-10,670.72

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,334.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.22

WORK DAYS

WORK DAYS

30.80%

277,879.35

89,208.50

78,537.78

76,203.17

$

$

$

$

1,800.00

121,887.40

123,687.40

7,360.72

131,048.12

-3,124.06

0.00

127,924.06

0.00

AMOUNT DUE 127,924.06 76,203.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 76,203.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

23.5 TIME ALLOW: 45

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/17/2018

09/17/2018

10/25/2018

07/05/2018

07/23/2018

08/15/2018

09/17/2018
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PCN: 22414-BID    ESTIMATE RUN 11/03/2018

PROJECT: NHPP0501-068                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:34:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 76.500

165.930

202-00200  
 

12,121.50242.430

8,296.50

433.000

SY  

50.00000

0010 Removal of Curb and Gutter 136.400

-68.100

202-00203  
 

2,390.5068.300

-2,383.50

345.000

LF  

35.00000

0015 Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

12.000

SY  

100.00000

0020 Removal of Concrete Pavement 0.000

130.660

202-00210  
 

6,533.00130.660

6,533.00

130.660

SY  

50.00000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

30.000

SY  

40.00000

0030 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

752.000

SF  

5.00000

0035 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

500.00000

0040 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

250.00000

0045 Aggregate Bag 24.000

0.000

208-00035  
 

360.0024.000

0.00

200.000

LF  

15.00000

0050 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0055 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

6.000

LF  

250.00000
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PCN: 22414-BID    ESTIMATE RUN 11/03/2018

PROJECT: NHPP0501-068                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:34:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

2.000

EACH

200.00000

0065 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

9.000

EACH

350.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

55.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

180.00000

0080 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

55.00000

0085 Reset Brick Pavers 0.000

0.000

210-00300  
 

0.000.000

0.00

9.000

SY  

100.00000

0090 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

500.00000

0095 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

1.000

EACH

500.00000

0100 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

171.000

SF  

10.00000

0105 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

115.000

TON 

38.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

30.000

SY  

250.00000
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PCN: 22414-BID    ESTIMATE RUN 11/03/2018

PROJECT: NHPP0501-068                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:34:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Pavement (9 Inch) 0.000

6.650

412-00900  
 

831.256.650

831.25

6.650

SY  

125.00000

0120 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

1.000

CY  

450.00000

0125 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

8.00000

0130 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

32.000

SY  

60.00000

0135 Concrete Curb Ramp 20.260

259.050

608-00010  
 

32,120.65279.310

29,790.75

634.800

SY  

115.00000

0135 MATERIAL ALLOWANCE Truncated Domes 180.640

-106.900

7,360.7373.740

-10,670.72EACH

99.82000

0140 Brick Pavers 0.000

0.000

608-00050  
 

0.000.000

0.00

65.000

SF  

50.00000

0145 Curb and Gutter Type 2 (Section II-B) 0.000

59.300

609-21020  
 

2,075.5059.300

2,075.50

82.300

LF  

35.00000

0150 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0155 Mobilization 0.157

0.219

626-00000  
 

19,552.000.376

11,388.00

1.000

L S 

52,000.00000

0160 Public Information Services (Tier IV) 0.000

0.520

626-01104  
 

4,576.000.520

4,576.00

1.000

L S 

8,800.00000
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PCN: 22414-BID    ESTIMATE RUN 11/03/2018

PROJECT: NHPP0501-068                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:34:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

780.000

SF  

27.00000

0170 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

5.000

EACH

1,600.00000

0175 Flagging 48.000

175.750

630-00000  
 

6,265.00223.750

4,921.00

900.000

HOUR

28.00000

0180 Traffic Control Inspection 2.000

13.000

630-00007  
 

4,200.0015.000

3,640.00

20.000

DAY 

280.00000

0185 Traffic Control Management 7.000

17.000

630-00012  
 

17,280.0024.000

12,240.00

45.000

DAY 

720.00000

0190 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

250.00000

0195 Pedestrian Barricade (ADA) 0.000

25.000

630-80340  
 

3,250.0025.000

3,250.00

50.000

LF  

130.00000

0200 Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

1,500.0012.000

0.00

84.000

EACH

125.00000

0205 Construction Traffic Sign (Panel Size B) 4.500

5.500

630-80342  
 

1,750.0010.000

962.50

24.000

EACH

175.00000

0210 Portable Message Sign Panel 1.500

0.000

630-80355  
 

3,750.001.500

0.00

3.000

EACH

2,500.00000

0215 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

1,000.001.000

0.00

3.000

EACH

1,000.00000
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PCN: 22414-BID    ESTIMATE RUN 11/03/2018

PROJECT: NHPP0501-068                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:34:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Traffic Cone 57.500

76.500

630-80380  
 

2,010.00134.000

1,147.50

268.000

EACH

15.00000

0225 Stackable Vertical Panels 6.500

5.000

630-80393  
 

322.0011.500

140.00

60.000

EACH

28.00000

0230 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0235 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0240 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 129,248.1376,737.78399,766.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 0.000

1.000

620-00020  
 

1,800.001.000

1,800.00

1.000

EACH

1,800.00000

CAT 1,800.001,800.001,800.00CURRENT AMT0400 $ $ $

$ 131,048.1378,537.78$401,566.75$CURRENT AMTPROJECT TOTAL


